COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2016

ESTI MATE SUMVARY 09: 10: 21
CONTI D C19205- COVBO ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19205- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 417.0 DAYS TIME ALLOW 8/31/2017 FI XED COMPLETI ON DATI
| 25A PUEBLO | LEX DB - BE PERCENT TIME  44.22 OR G TIME ALLOW 8/31/2017 FI XED COMPLETI ON DATI
PROJECT NO FBRO25A- 019
| 25A PUEBLO | LEX DB - BE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 03/ 23/ 2016 DATE TI ME STARTED 02/01/2015
385 Interlocken Crescent #900 DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2015 DATE ACCEPTED
Broonfield CO 80021 (303) 485- 4050 DATE NOTI CE TO PROCEED 02/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 41, 944, 814. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 68,041, 400.00 NON-PARTI Cl PATI NG 8,832, 149. 35 704, 813. 00
PERCENT COWPLETE: 21.06% TOTAL EARNI NGS 8, 832, 149. 35 704, 813. 00
FUNDS AVAI LABLE: $ 33,112, 664.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 832, 149. 35 704, 813. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE - 264, 964. 48 - 33, 632. 88
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8,567, 184. 87 671, 180. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 8,567, 184. 87 671, 180. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 671, 180. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19205- BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: FBRO25A- 019 ESTI MATE NO 0011 09: 10: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | NDI ANA

0005 950-00105  *Roadway (Qther) (Indiana) 189, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 950- 00504 Dr ai nage (I ndi ana) 57, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 950- 00505 *Mai nt enance of Traffic (Indiana) 188, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 950- 00506 *Envi ronnent al Managenent (I ndi ana) 26, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 463, 300. 00 $ 0.00% 0. 00

CAT NO0201 ROADWAY - NORTHERN

0025 950-00105  *Roadway (CQther) (Northern) 327, 300. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 950- 00504 Dr ai nage (Nort hern) 57, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 950- 00505 *Mai nt enance of Traffic (Northern) 385, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 950- 00506 *Envi ronnment al Managenent (Northern) 26, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 797, 100.00 $ 0.00% 0. 00

CAT NO0202 ROADWAY - MESA

0045 950-00105  *Roadway (Cther) (Mesa) 425, 400. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0050 950-00504  Drainage (Mesa) 57, 800. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C19205- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19205-BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: FBRO25A- 019 ESTI MATE NO 0011 09:10: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 ROADWAY - MESA
0055 950- 00505 *Mai nt enance of Traffic (Mesa) 140, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0060 950- 00506 *Envi ronnent al Managenent (Mesa) 26, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 650, 100. 00 $ 0.00% 0. 00
CAT NO0203 ROADWAY - |-25 NB OVER US 50C
0065 950- 00105 Roadway (Cther) (1-25 NB over US 500 124, 400. 000 99, 400. 000
DOL 0. 000 0. 00
1. 00000 99, 400. 000 99, 400. 00
0070 950- 00504 Drai nage (1-25 NB over US 500 57, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 950- 00506 *Envi ronnental Managenent (1-25 NB over US 500) 32, 200. 000 32, 200. 000
DOL 0. 000 0. 00
1. 00000 32, 200. 000 32, 200. 00
CAT 0203 CURRENT AMI $ 214, 400.00 $ 0.00% 131, 600. 00
CAT NO0204 ROADWAY - US 50C OVER ARKANSAS
0080 950- 00105 *Roadway (CQther) (US 50C over Arkansas) 81, 400. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 950- 00504 Dr ai nage (US 50C over Arkansas) 43, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 950- 00505 *Mai nt enance of Traffic (US 50C over Arkansas) 262, 500. 000 16, 250. 000
DOL 26, 513. 000 26, 513. 00
1. 00000 42, 763. 000 42, 763. 00
0095 950- 00506 *Envi ronnental Managenent (US 50C over Arkansas) 43, 000. 000 32, 250. 000
DOL 0. 000 0. 00
1. 00000 32, 250. 000 32, 250. 00
CAT 0204 CURRENT AMI $ 430, 600. 00 $ 26,513.00 % 75, 013. 00




CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19205- BI D ESTI MATE RUN 03/ 23/ 2016
PRQIECT: FBRO25A- 019 ESTI MATE NO 0011 09:10: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0205 ROADWAY - |-25 OVER | LEX AND UPRR
0100 700- 70010 F/ A M nor Contract Revisions (BE) 2, 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering (BE) 10, 000. 000 2,332.850
FA 0. 000 0. 00
1. 00000 2,332.850 2,332.85
0110 700-70016 F/ A Fuel Cost Adjustnent (BE) 127, 672. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700-70019 F/ A Asphalt Cenent Cost Adjustnent (BE) 86, 111. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70021 F/ A On- The-Job Trai nee (BE) 8, 400. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70034 F/ A Hazardous Material Mtigation (BE) 1, 378, 567. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70034 F/ A OCI P | nsurance (BE) 759, 064. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70034 F/ A OCI P Incentive Paynment (BE) 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70040 F/A Railroad Wilities (BE) 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70594 F/ A DRB Standi ng Committee (BE) 15, 000. 000 1, 687. 500
FA 0. 000 0. 00
1. 00000 1, 687. 500 1, 687. 50
0150 950-00105 *Roadway (Qther) (1-25 over Ilex and UPRR) 11, 314, 500. 000 691, 192. 000
DOL 151, 305. 000 151, 305. 00
1. 00000 842, 497. 000 842, 497. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19205-BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: FBRO25A- 019 ESTI MATE NO 0011 09:10: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - |-25 OVER | LEX AND UPRR
0155 950- 00504 *Dr ai nage (1-25 over Ilex and UPRR) 1, 633, 400. 000 204, 175. 000
DOL 0. 000 0. 00
1. 00000 204, 175. 000 204, 175. 00
0160 950- 00505 *Mai nt enance of Traffic (1-25 over |lex and UPRR) 1, 493, 100. 000 149, 307. 000
DOL 143, 343. 000 143, 343. 00
1. 00000 292, 650. 000 292, 650. 00
0165 950- 00506 *Envi ronnental Managenent (1-25 over |lex and UPRR) 187, 900. 000 18, 790. 000
DOL 28, 355. 000 28, 355. 00
1. 00000 47, 145. 000 47, 145. 00

CAT 0205 CURRENT AMI  $ 19, 589, 714. 00 $ 323,003.00%$ 1,390, 487.35
CAT NOO300 STRUCTURES - | NDI ANA

0170 950- 00000 *Contract Managenent (Indiana) 360, 100. 000 220, 399. 000
DOL 24, 100. 000 24,100. 00
1. 00000 244, 499. 000 244, 499. 00
0175 950- 00001 *Qual ity Managenent (I ndiana) 154, 600. 000 15, 460. 000
DOL 0. 000 0. 00
1. 00000 15, 460. 000 15, 460. 00
0180 950- 00003 Public Information Managenent (I ndiana) 4, 900. 000 1, 470. 000
DOL 0. 000 0. 00
1. 00000 1, 470. 000 1, 470. 00
0185 950- 00004 Mobi I i zation (Indi ana) 8, 700. 000 4, 350. 000
DOL 0. 000 0. 00
1. 00000 4, 350. 000 4, 350. 00
0190 950- 00205 *Structure - Qther (Indiana) 2,083, 700. 000 187, 500. 000
DOL 0. 000 0. 00
1. 00000 187, 500. 000 187, 500. 00

CAT 0300 CURRENT AMI  $ 2,612, 000.00 $ 24,100.00 $ 453, 279. 00
CAT NOO301 STRUCTURES - NORTHERN

0195 950- 00000 *Contract Managenent (Northern) 362, 900. 000 205, 290. 000
DOL 43, 660. 000 43, 660. 00
1. 00000 248, 950. 000 248, 950. 00
0200 950- 00001 *Qual ity Managenment (Northern) 154, 600. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19205- BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: FBRO25A- 019 ESTI MATE NO 0011 09: 10: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURES - NORTHERN

0205 950- 00003 Public Infornation Management (Northern) 4, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 950- 00004 Mobi | i zati on (Northern) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 950- 00205 *Structure - Cther (Northern) 1, 645, 200. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 2,176, 300.00 $ 43, 660. 00 $ 248, 950. 00
CAT NO0302 STRUCTURES - MESA

0220 950- 00000 *Contract Managenent (Mesa) 362, 900. 000 336, 240. 000
DOL 16, 500. 000 16, 500. 00
1. 00000 352, 740. 000 352, 740. 00
0225 950-00001  *Quality Management (Mesa) 154, 600. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 950- 00003 Public Infornmation Managenent (Mesa) 4, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 950- 00004 Mobi | i zati on (Mesa) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 950- 00205 *Structure - Cther (Mesa) 1, 495, 900. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 2,027, 000.00 $ 16, 500. 00 $ 352, 740. 00

CAT NOO303 STRUCTURES - 1-25 NB OVER US 50C
0245 950- 00000 *Contract Managenent (1-25 NB over US 500) 435, 900. 000 413, 823. 000
DOL 335. 000 335. 00
1. 00000 414, 158. 000 414, 158. 00
0250 950-00001 *Qual ity Managenent (1-25 NB over US 50C) 185, 500. 000 92, 750. 000
DOL 0. 000 0.00

1. 00000 92, 750. 000 92, 750. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19205-BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: FBRO25A- 019 ESTI MATE NO 0011 09:10: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 STRUCTURES - 1-25 NB OVER US 50C
0255 950- 00003 Public Infornation Managenment (1-25 NB over US 500) 5, 800. 000 5, 800. 000
DOL 0. 000 0. 00
1. 00000 5, 800. 000 5, 800. 00
0260 950- 00004 Mobi li zation (1-25 NB over US 50C) 8, 700. 000 8, 700. 000
DOL 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0265 950- 00205 *Structure - Cther (1-25 NB over US 500 1, 782, 900. 000 1, 195, 000. 000
DOL 141, 016. 000 141, 016. 00
1. 00000 1, 336, 016. 000 1, 336, 016. 00

CAT 0303 CURRENT AMI  $ 2,418, 800.00 $ 141,351.00% 1,857, 424.00
CAT NOO0304 STRUCTURES - US 50C OVER ARKANSAS

0270 950- 00000 *Contract Managenent (US 50C over Arkansas) 576, 100. 000 445, 422. 000
DOL 19, 000. 000 19, 000. 00
1. 00000 464, 422. 000 464, 422. 00
0275 950- 00001 *Qual ity Managenent (US 50C over Arkansas) 247, 300. 000 24,730. 000
DOL 0. 000 0. 00
1. 00000 24, 730. 000 24, 730. 00
0280 950- 00003 Public Information Management (US 50C over Arkansas) 7, 800. 000 1. 000
DOL 2,052. 000 2,052. 00
1. 00000 2,053. 000 2,053. 00
0285 950- 00004 Mobi | i zation (US 50C over Arkansas) 8, 700. 000 870. 000
DOL 0. 000 0. 00
1. 00000 870. 000 870. 00
0290 950- 00205 *Structure - Qther (US 50C over Arkansas) 2,523, 500. 000 173, 000. 000
DOL 0. 000 0. 00
1. 00000 173, 000. 000 173, 000. 00

CAT 0304 CURRENT AMI  $ 3,363, 400.00 $ 21,052.00 % 665, 075. 00
CAT NOO305 STRUCTURES - D STREET

0295 950- 00000 *Contract Managenment (D Street) 1, 261, 200. 000 1,013, 868. 500
DOL 50, 500. 000 50, 500. 00
1. 00000 1, 064, 368. 500 1, 064, 368. 50
0300 950- 00001 *Qual ity Managenent (D Street) 541, 300. 000 121, 630. 000
DOL 0. 000 0. 00

1. 00000 121, 630. 000 121, 630. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19205- BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: FBRO25A- 019 ESTI MATE NO 0011 09: 10: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0305 STRUCTURES - D STREET

0305 950- 00003 Public Information Managenent (D Street) 17, 000. 000 1, 700. 000
DOL 2,567. 000 2,567.00
1. 00000 4,267.000 4,267.00
0310 950-00004 *Mobi i zation (D Street) 220, 700. 000 110, 350. 000
DOL 0. 000 0. 00
1. 00000 110, 350. 000 110, 350. 00
0315 950-00205 *Structure - Qther (D Street) 1, 560, 850. 000 806, 350. 000
DOL 2,500. 000 2,500. 00
1. 00000 808, 850. 000 808, 850. 00

CAT 0305 CURRENT AMI  $ 3,601, 050. 00 $ 55,567.00% 2,109, 465. 50
CAT NO0306 STRUCTURES - THOVAS PHELPS CREEK/ UPRR

0320 950- 00000 *Contract Managenent (Thonas Phel ps Creek/ UPRR) 1, 261, 200. 000 1,013, 868. 500
DOL 50, 500. 000 50, 500. 00
1. 00000 1, 064, 368. 500 1, 064, 368. 50
0325 950-00001 *Qual ity Managenent (Thomas Phel ps Creek/ UPRR) 541, 300. 000 121, 630. 000
DOL 0. 000 0. 00
1. 00000 121, 630. 000 121, 630. 00
0330 950- 00003 Public Information Managenent (Thomas Phel ps 17, 000. 000 1, 700. 000
Cr eek/ UPRR)
DOL 2,567. 000 2,567.00
1. 00000 4,267.000 4,267. 00
0335 950- 00004 *Mobi | i zati on (Thomas Phel ps Cr eek/ UPRR) 220, 700. 000 110, 350. 000
DOL 0. 000 0. 00
1. 00000 110, 350. 000 110, 350. 00
0340 950- 00205 *Structure - Qther (Thomas Phel ps Creek/ UPRR) 1, 560, 850. 000 247, 500. 000
DOL 0. 000 0. 00
1. 00000 247, 500. 000 247, 500. 00

CAT 0306 CURRENT AMI  $ 3,601, 050. 00 $ 53,067.00% 1,548, 115.50

PRQJIECT TOTAL CURRENT AMI $ 41, 944, 814.00 $ 704,813.00% 8,832, 149.35



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE RUN

Page 1
03/ 23/ 2016
09:10: 21

CONTI D: C19205- COVBO

PCN. 19408-BI D

ESTI MATE NO 0011 PROG

COFRS REPCRTI NG CATEGCRY: 2

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
1 25A PUEBLO | LEX DB - BE

PROJECT NO | MD25A- 024

1 25A PUEBLO | LEX DB - NON-BE

NAME OF RQAD: 0200
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:

FLATI RON CONSTRUCTCRS,

I NC.

385 Interlocken Crescent #900

Broonfield CO 80021

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI MB: $

33, 529, 748. 08
68, 041, 400. 00

21.07%
26, 465, 570. 58

APPROVED FOR PAYMENT BY

(303) 485- 4050

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DAVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TI ME CHARGED: 417.0 DAYS

TIME ALLOW 8/31/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 44.22 ORI G TI ME ALLON 8/31/2017 FIXED COVPLETI ON DATI
PAY PERI CD ENDI NG 03/ 23/ 2016 DATE TI ME STARTED 02/ 01/ 2015
DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2015 DATE ACCEPTED
DATE NOTI CE TO PROCEED 02/ 01/ 2015

CURRENT TOTAL

THI' S ESTI MATE

$ 7,064, 177. 50 $ 457, 190. 00
0. 00 0. 00

7,064, 177. 50 457,190. 00

0. 00 0.00

7,064, 177. 50 457, 190. 00

-211, 925. 33 - 23, 868. 03

0.00 0. 00

6, 852, 252. 17 433, 321. 97

0. 00 0. 00

0. 00 0.00

6, 852, 252. 17 433, 321. 97

0.00 0. 00

PAYNENT DUE $ 433, 321. 97

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19408- BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: | MD25A- 024 ESTI MATE NO 0011 09: 10: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0005 700- 70010 F/ A M nor Contract Revisions (Non-BE) 981, 136. 080 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70011 F/ A Partnering (Non-BE) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70016 F/ A Fuel Cost Adjustnent (Non-BE) 168, 536. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70019 F/ A Asphalt Cenent Cost Adjustnent (Non-BE) 101, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70021 F/ A On- The-Job Trai nee (Non-BE) 7, 680. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700- 70034 F/ A Hazardous Material Mtigation (Non-BE) 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70034 F/ A OCI P | nsurance (Non-BE) 568, 746. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70034 F/ A OCI P Incentive Paynment (Non-BE) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70040 F/ A Railroad Wilities (Non-BE) 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70594 F/ A DRB Standi ng Conmi ttee (Non-BE) 15, 000. 000 1, 687. 500
F A 0. 000 0. 00
1. 00000 1, 687. 500 1, 687.50
0055 950-00006 R ght-of - Way 648, 800. 000 593, 860. 000
DOL 25, 440. 000 25, 440. 00

1. 00000 619, 300. 000 619, 300. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19408- BI D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: | MD25A- 024 ESTI MATE NO 0011 09: 10: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0060 950-00105  *Roadway (Qther) (Ilex to 1st Street) 16, 370, 500. 000 411, 750. 000
DOL 375, 250. 000 375, 250. 00
1. 00000 787, 000. 000 787, 000. 00
0065 950- 00504 *Dr ai nage 817, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 950- 00505 *Mai nt enance of Traffic 1, 288, 800. 000 470, 330. 000
DOL 0. 000 0. 00
1. 00000 470, 330. 000 470, 330. 00
0075 950- 00506 *Envi ronnmental Managenent 216, 400. 000 215, 400. 000
DOL 0. 000 0. 00
1. 00000 215, 400. 000 215, 400. 00

CAT 0200 CURRENT AMI  $ 21, 813, 848.08 $ 400, 690.00% 2,093, 717.50
CAT NO0201 ROADWAY - ARE - MILTI-USE TRAIL

0080 950-00105  Roadway (Qther) (ARE)(Milti-Use Trail) 41, 700. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00

CAT0201  CURRENT AMT $ 41,700.00 $ 0.00$ 0.00

CAT NOO300 STRUCTURES - ALAN HAMEL/ RR

0085 950- 00000 *Contract Managenment (Al an Hanel / RR) 1, 452, 300. 000 1,352, 487. 500
DOL 28, 250. 000 28, 250. 00
1. 00000 1, 380, 737. 500 1, 380, 737.50
0090 950- 00001 *Qual ity Managenent (Al an Hanel /RR) 623, 350. 000 221, 842. 500
DOL 0. 000 0. 00
1. 00000 221, 842. 500 221, 842.50
0095 950- 00003 Public Information Managenent (Al an Hanel /RR) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
0100 950- 00004 *Mobi | i zation (Al an Hanel / RR) 216, 100. 000 120, 550. 000
DOL 0. 000 0. 00
1. 00000 120, 550. 000 120, 550. 00
0105 950- 00205 *Structure - Gther (Al an Hanel /RR) 3,116, 150. 000 460, 000. 000
DOL 0. 000 0. 00

1. 00000 460, 000. 000 460, 000. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19408- Bl D ESTI MATE RUN 03/ 23/ 2016
PRQJECT: | MD25A- 024 ESTI MATE NO 0011 09:10: 21
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES - ALAN HAMEL/ RR
0140 950- 00000 Contract Management D Street Signal 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 5, 427, 500. 00 $ 28,250.00% 2,202, 730.00

CAT NOO0301

0110 950-00000

0115

950- 00001

0120

950- 00003

0125

950- 00004

0130 950-00205

CAT NO0302

0135 950-00205

STRUCTURES - GRUVA

*Contract Managenent (G unma)

*Qual ity Managenent (G una)

Public Infornmati on Managenent (G una)

*Mobi | i zation (G uma)

*Structure - CGther (G umm)

STRUCTURES - ARE - 1ST STREET BRI DGE W DENI NG

*Structure - CGther (ARE)(1lst Street Bridge Wdening)

1, 452, 300. 000 1, 352, 487. 500

DOL 28, 250. 000
1. 00000 1, 380, 737. 500

623, 350. 000 221, 842. 500

DOL 0. 000
1. 00000 221, 842. 500

19, 600. 000 19, 600. 000

DOL 0. 000
1. 00000 19, 600. 000

216, 100. 000 120, 550. 000

DOL 0. 000
1. 00000 120, 550. 000

3, 116, 150. 000 305, 000. 000
DOL 0. 000
1. 00000 305, 000. 000

28, 250. 00
1, 380, 737.50
0.00
221, 842.50
0.00
19, 600. 00
0.00
120, 550. 00
0. 00
305, 000. 00

CAT 0301 CURRENT AMI  $ 5,427,500.00 $

28,250.00% 2,047,730.00

819, 200. 000 720, 000. 000
DOL 0. 000 0.00
1. 00000 720, 000. 000 720, 000. 00
CAT 0302 CURRENT AMI  $ 819, 200.00 $ 0.00$ 720, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 33,529, 748.08 $

457,190.00% 7,064, 177.50



